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Activities Summary by Stipulation – January 2013  

 

Aloha Consulting Parties, 
 
This is the third monthly progress report provided to Consulting Parties.  Copies of earlier reports are 
posted on our honolulutransit.org   website.     You are also encouraged  to  review  the project‐wide 
monthly progress reports that are posted on the website.  What follows is for activities that occurred 
in January, 2013.    
   

I. Roles and Responsibilities 
Stipulation  I.G.  Architectural  Historian  search  continues.      Interviews  with  three  potentially 
qualified individuals were held by HART in January.   
 

Stipulation  I.H.    No  Kāko‘o meeting  was  held  in  January.    A meeting  has  been  scheduled  for 
February  21,  2013.    Contact  Kāko‘o,  Paul  Cleghorn  at  kakoo@pacificlegacy.com  for  further 
information.   
 

Stipulation I.H.12.  Two separate documents are associated with this stipulation:  A Best Practices 
Manual for historic properties and a “lessons learned” case study for use in future (not the current) 
Section 106 processes.  There has been a misunderstanding regarding these documents. Per the PA, 
neither is  intended for use during the current process. 
 
Based  on  comments made  at  the  January  25,  2013  Annual Meeting  and  the  November  1,  2012 
Quarterly Meeting, parties are concerned that experiences  prior to the implementation date of the 
PA (before January 2011) will be lost if not recorded ahead of the original PA schedule.  HART and the 
Kāko‘o  are  actively  responding  to  these  concerns  and  will  identify  how  to  include  these  in  a 
reasonable  early  action  process. A  separate  update memo will  be  provided  to  Consulting  Parties 
which  will  include  more  detail  on  each  document  and  a  schedule  for  collecting  appropriate 
information  to address concerns.   Those  interested  in providing  input  to  this process may wish  to 
discuss it at the next Kāko‘o  meeting on February 21. 
 

II. Traditional Cultural Properties (TCPs) 
City Center TCP studies are underway and completion  is expected  in 2013.   The Scope of Work for 
the  City  Center  TCP  study  is  consistent with  that  for  the  other  3  phases, with  a  focus  on Native 
Hawaiian culture.  This approach was fully vetted before the studies  began and has been supported 
through  the  submittal and  review of  the Phases 1‐3  reports, eligibility and effects determinations, 
consultant  party  reviews  and  State  Historic  Preservation  Division  (SHPD)/Federal  Transit 
Administration  (FTA)  approvals.      A  separate  summary memo  and  schedule  will  be  provided  to 
Consulting Parties on this in February.  All documentation is available on the project website. 
 

III.  Identification  and  Protection  of  Archaeological  Sites  and  Burials‐
Archaeological Inventory Surveys (AIS)  
 Phase 3 (Airport) AIS: AIS field work (47 trenches)  is completed.   The AIS Report for Airport 

Section  is  in  preparation.   No  traditional Hawaiian  artifacts  or  Iwi  Kūpuna were  found  in 
Phase 3.   
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 Phase 4 (City Center) AIS: The original City Center AIS field work (232 trenches) is completed.  
Twenty‐eight  (28)  additional  trenches were  completed  in  January  2013.    These  provided 
clarifications and additional  information  for a number of  locations.   These added  trenches 
will not delay the preparation of the AIS Report for City Center which  is also  in progress at 
this time.   Additional Iwi Kūpuna finds were  identified  in January.   January finds were at   T‐
227A on  January 13, 2013  (intact human burial)  and  T‐226C on  January 26, 2013  (human 
pelvis and sacrum). 

 Treatments of the burials and human bone  fragments  (7 separate  locations total) have not 
been  determined  at  this  time.    Coordination with  SHPD  and  O‘ahu  Island  Burial  Council 
(OIBC) as well as outreach to descendant families is underway.  HART can design around any 
or all of these finds as needed.  Temporary treatment of these locations is critical as the steel 
plate protection is not long‐lasting.  Safety issues may arise. 

 Three lineal and cultural descendents meetings were held in late 2012.  The next meeting is 
scheduled for February 7, 2013.     

 

IV. Design Standards 
A General Station Design workshop for Consulting Parties was held on January 10, 2013 at HART.  
 
Future meetings  are now being planned  for  each  station design  group  as well  as  some  individual 
meetings for key stations with historic preservation planning considerations.  These meetings will not 
be set until station design planners are selected and have completed necessary plans.  No meetings 
have  been  scheduled  at  this  time  since  the  plans  are  not  ready.    First  up  are meetings  for  the 
Farrington Highway and West Oahu Station Groups.  These involve six stations, none of which are  in 
or adjacent to historic properties.   The Farrington Highway Station Group meeting  is now expected 
for March 2013. 
 
Next up are  focus meetings on station naming.   These will be coordinated with station design and 
station art procurement  schedules.   Hinaleimoana Wong‐Kalu has volunteered  to chair  this group.  
She will work with Lisa Yoshihara from HART. 
 

V. Recordation and Documentation 
Stipulation V.A. Historic Context Study.  This is in progress with completion expected in 2013. 
V.B. Cultural Landscape Reports.   Identified resources for study are Mother Waldron Park and Irwin 
Park.  Studies are in progress. 
 

Stipulation V.C.   Historic American Engineering Record  (HAER) documentation  for  the  following 
Stream  bridges was  submitted  to  the  National  Park  Service  in  January  2013: Waiawa, Waimalu, 
Kalauao and Kalauao Springs. Completed HAER documentation for the Honouliuli Bridge is in review 
at the City.  HAER reports for Kapālama Canal Bridge, Nu‘uanu Stream Bridge and the HECO plant are 
in progress.  Historic American Building Survey (HABS) for Dillingham Boulevard properties, Hawai‘i 
Employers Council, Institute for Human Services/Tamura Building, O R and L, and the Ossipoff’s Aloha 
Chapel  are  underway.    Preparation  of  Historic  American  Landscape  Survey  (HALS)  reports  are 
underway  for  Nimitz  Highway  Corridor  and  Pier  10/11  areas  as  well  as  for  Mother  Waldron 
Playground.  Photo documentation for additional historic properties is completed except for the U.S. 
Navy resources.  Currently the Dillingham Residential Overview, Afuso, Teixeira, and Higa properties 
are in internal review.   
 

Stipulation V.D.  Completed under V.C. above. 
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Stipulation V.E.  Digital photo documentation is completed and will be transmitted to the SHPD and 
City Municipal Library on CDs in February. 
 

VI. National Register of Historic Places/National Historic Landmark Nominations  
Preparation  of National  Register  nomination  forms  for  adversely  affected  historic  properties  is  in 
progress.   There  is not a specific time frame for completion of this task, other than before revenue 
service  operations,  except  for  sites  in  proximity  to  Pearl  Harbor  (see  VI.C.2).    HART  expects  to 
complete  this  task  years  ahead  of  revenue  service  operations.    At  this  time,  Mother  Waldron 
Playground  and  several  Hawai‘i  Department  of  Transportation  (HDOT)  bridge  National  Resister 
nominations  are expected to be ready for internal (HART/Kako‘o/HDOT) review mid‐February. 
 

VII. Educational and Interpretive Programs, Materials and Signage 
Stipulation  VII.E.  The  first  of  two  public  workshops  with  landowners  of  historic  properties 
(generally properties over 50 years old that meet historic criteria)  is being scheduled  in conjunction 
with the historic preservation program activities noted in Stipulation IX.B.  This workshop for owners 
of historic properties  is scheduled  for February 12, 2013  from 4 pm to 8 pm at Hawaii Community 
Development Authority  (HCDA),  located  at 461 Cooke  Street.    In  January, postcards were  sent  to 
3,600 eligible property owners in the area of potential effect (APE) and within a 2,000 foot radius of 
station locations and individual letters were sent to 159 property owners adjacent to the project or in 
historic districts adjacent to the alignment. 

 
IX.  Measures  to  Address  Reasonably  Foreseeable  Indirect  and  Cumulative 
Effects Caused by the Project 
IX.B.  Historic  Preservation  Program.    Outreach  to  owners  of  historic  properties  within  the  rail 
project’s area of potential effect will be  included  in  the February 12 meeting noted  in Stipulation 
VII.E above. Ultimately, $2 million in funding for exterior improvements to eligible properties will be 
distributed through the Historic Preservation Committee (HPC). The HPC will meet again on February 
19.   
 

XIV. Administrative Provisions  
XIV.E. Monitoring and Reporting.   The Annual Meeting  for the Programmatic Agreement was held 
on  January 25.   Due  to  the  interest  in holding additional quarterly meetings,  this meeting will also 
function as the first quarterly meeting  for 2013.   The Semi‐Annual Report for the period of July 19, 
2012 through January 18, 2013 was completed and posted to the project website prior to the Annual 
Meeting.   
 

Cultural Monitoring Program 
The HART Cultural Monitoring Program (not required by federal or state law or the PA) was initiated 
for  the  City  Center  AIS work  as  of  the week  of October 14,  2012.    Twenty‐two Native  Hawaiian 
monitors  completed  safety  training and participated  in  the program.   Approximately 136  trenches 
were monitored for the program through the end of January. 
 
A Project‐Wide Construction Cultural Monitoring Program  is being developed voluntarily by HART.  
This program will be in place when project construction begins again in the fall of 2013.  Please direct 
all  comments  and  concerns  to  Joanna  Morsicato  at  HART  (JMorsicato@honolulu.gov)  as  she  is 
facilitating  the development of  the program.   Two next  steps are  forthcoming: 1. Completion of a 
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“lessons  learned report” on the AIS cultural monitoring program based on  input received  from the 
monitors, staff and crew; and 2. Creation of a Native Hawaiian committee/task force to develop the 
project‐wide construction cultural monitoring program.   
 

Look Ahead – Important Dates 
 Consultation for Burial Treatment Plan on February 7 at HCDA. 
 Historic Preservation Educational Workshop on  February 12 at HCDA. 
 Historic Preservation Committee  (Meeting #9) on February 19 at HART. 
 Department of Planning and Permitting,  Ala Moana Neighborhood Transit‐Oriented 

Development Community Workshop #2  on February 19 at McKinley High School Cafeteria. 
 Next Kāko‘o  Meeting to discuss PA concerns is February 21 at HART 
 Farrington Highway Station Group Design Workshop #2 TBD March 2013. 
 Station Naming Activities TBD March 2013. 
 Cultural Monitoring Program Development Meeting TBD March 2013. 
 Quarterly Meeting TBD April 2013 

 

Action Items 
  Stipulation I.H.12  Best Practices Manual and Lessons Learned Case Study memo and 

schedule 
 Stipulation II.  TCP Status Summary Memo, including prior activities and opportunities to 

collect additional wahi pana.   
 Meeting Summary from January 25, 2013 Annual Meeting and separate action items list 
 Response to PJRC email “short list of concerns” 
 

All inquiries and email questions received as a result of the Annual Meeting will be addressed 
separately. If you have questions regarding this update, please contact me.   
  
 Mahalo,   
 
Joanna Morsicato 
 
jmorsicato@honolulu.gov  
808‐768‐6120 (o) 
720‐933‐9818 (c) 
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Activities Summary by Stipulation – February 2013 

 
Aloha Consulting Parties, 
 
This is the fourth monthly progress report provided to consulting parties.  Copies of earlier 
reports are posted on our honolulutransit.org website.   You are also encouraged to review 
the project-wide monthly progress reports that are posted on the website.  What follows is 
for activities that occurred in February 2013.    
   
I. Roles and Responsibilities 
 
Stipulation I.G.  HART is in the process of hiring a qualified Architectural Historian.  The 
qualified  individual has accepted HART’s offer of employment and is expected to start by 
April 1, 2013. 
 
Stipulation I.H.  No Kāko‘o meeting was held in February.  A meeting has been scheduled 
for March 28 , 2013.  Contact Kāko‘o, Paul Cleghorn at kakoo@pacificlegacy.com for further 
information.   
 
Stipulation I.H.12.  Two separate documents are associated with this stipulation:  A Best 
Practices Manual for historic properties and a “lessons learned” case study for use in future 
(not the current) Section 106 processes. A separate update memo will be provided to 
consulting parties which will include more detail on each document and a schedule for 
collecting appropriate information to address concerns.  Those interested in providing input 
to this process may wish to discuss it at the next Kāko‘o meeting on March 28.   
 
II. Traditional Cultural Properties (TCPs) 
Because of the many questions about the TCP process and status, a separate summary 
memo and schedule is being provided to consulting parties.  It will be emailed as a separate 
file with this progress report.  
 
III. Identification and Protection of Archaeological Sites and Burials-
Archaeological Inventory Surveys (AIS)  

 Phase 3 (Airport) AIS:  On behalf of HART, Cultural Surveys Hawai‘i is preparing the 
Airport AIS Report for submittal to SHPD in early March 2013. (Complete report was 
submitted to SHPD on March 4, 2013.)  SHPD will post this on their website for 
public review.  

 Phase 4 (City Center) AIS: Cultural Survey Hawai‘i is in the process of preparing the 
City Center AIS Report for submittal to SHPD in early April. 

 Treatments of the burials and human bone fragments (seven separate locations 
total) have not been determined at this time.  Coordination with SHPD and O‘ahu 
Island Burial Council (OIBC) as well as outreach to descendant families is ongoing.  
All locations are being repaired to protect iwi and public safety at this time, flexibility 
for final treatment is still an option. 

 Four lineal and cultural descendants meetings were held in late 2012.  One meeting 
was held on February 7, 2013.  The next meeting is scheduled for March 11, 2013 
for recognized descendants and applicants for descendancy claim recognition.  

 
IV. Design Standards 
The results from the January 10 Station Workshop’s Sticky-tab notes and HART responses 
with attachment was emailed to consulting parties on February 23.  The Farrington Highway 
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Station Group consulting party and public workshops have yet to be scheduled at the time 
of this report completion.  No other meetings have been scheduled at this time. 
 
Next up are focus meetings on station naming.  These will be coordinated with station 
design and station art procurement schedules.  Hinaleimoana Wong-Kalu has volunteered to 
chair this group.  She will work with Lisa Yoshihara from HART.  No additional updates were 
reported for February 2013. 
 
V. Recordation and Documentation 
 
Stipulation V.A. Historic Context Study.  This is in progress with completion expected in 
2013. 
V.B. Cultural Landscape Reports.  Identified resources for study are Mother Waldron Park 
and Irwin Park.  Studies are in progress. 
 
Stipulation V.C.  Historic American Engineering Record (HAER) documentation for the 
Honouliuli Bridge has been completed is on hold with the City.  HAER reports for Kapālama 
Canal Bridge, Nu‘uanu Stream Bridge and the HECO plant are in progress.  Historic 
American Building Survey (HABS) for Dillingham Boulevard properties, Hawai‘i 
Employers Council, Institute for Human Services/Tamura Building, O R and L, and the 
Ossipoff’s Aloha Chapel are underway.  Preparation of Historic American Landscape 
Survey (HALS) reports are underway for Nimitz Highway Corridor and Pier 10/11 areas as 
well as for Mother Waldron Playground.  Photo documentation for additional historic 
properties is completed except for the U.S. Navy resources.  Currently the Dillingham 
Residential Overview, Afuso, Teixeira, and Higa properties are in internal review.   
 
Stipulation V.D.  Completed under V.C. above. 
 
Stipulation V.E.  Digital photo documentation was be transmitted to the SHPD and City 
Municipal Library on CDs in February 2013. 
 
VI. National Register of Historic Places/National Historic Landmark 
Nominations  
Preparation of National Register nomination forms for adversely affected historic properties 
is in progress.  There is not a specific time frame for completion of this task, other than 
before revenue service operations, except for sites in proximity to Pearl Harbor (see VI.C.2).  
HART expects to complete this task years ahead of revenue service operations.  At this 
time, Mother Waldron Playground and several Hawai‘i Department of Transportation (HDOT) 
bridge National Resister nominations are under review by  HART and the Kāko‘o.  They will 
also be reviewed by HDOT and City Parks as appropriate. 
 
HART will collaborate with HDOT during March 2013 on historic bridges and HDOT’s historic 
bridge inventory that is currently in progress.  (There are over 800 bridges in the state 
being addressed by the inventory.) 
 
Stipulation VI.F. Waiawa, Waimalu, Kalauao Springs and Kalauao Stream HAERs have 
been uploaded to the project website: http://honolulutransit.org/planning/v-recordation-
documentation.aspx. 
 
Also, this documentation has been uploaded to the historic properties database at 
http://historic.honolulutransit.org. 
 
 



HONOLULU RAIL TRANSIT PROJECT – PROGRAMMATIC AGREEMENT – February 2013                  

  3

VII. Educational and Interpretive Programs, Materials and Signage 
 
Stipulation VII.E. The first of two public workshops with landowners of historic properties 
(generally properties over 50 years old that meet historic criteria) was held on  February 12, 
2013 in conjunction with the historic preservation program activities noted in Stipulation 
IX.B.  Approximately 45 interested owners of historic properties attended.  Pre-applications 
are due to HART by March 15, 2013.   
 
IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative 
Effects Caused by the Project 
 
Stipulation IX.B. Historic Preservation Program.  159 owners of historic properties 
within the rail project’s area of potential effect were included in the February 12 meeting 
noted in Stipulation VII.E above. Ultimately, $2 million in funding for exterior improvements 
to eligible properties will be distributed through the Historic Preservation Committee (HPC). 
The HPC met again on February 19 to discuss next steps in the grant funding process. 
 
XIV. Administrative Provisions  
 
Stipulation XIV.E. Monitoring and Reporting.  The Annual Meeting for the Programmatic 
Agreement was held on January 25.  Due to the interest in holding additional quarterly 
meetings, this meeting will also function as the first quarterly meeting  for 2013.   The 
Semi-Annual Report for the period of July 19, 2012 through January 18, 2013 was 
completed and posted to the project website prior to the Annual Meeting.   
 
In the spirit of HART’s commitment (beyond the scope of the PA) to hold quarterly meetings 
in 2013, a quarterly meeting will be scheduled for April 2013.  A separate notice for this 
meeting date will be provided in March. 
 
Cultural Monitoring Program 
The HART Cultural Monitoring Program (not required by federal or state law or the PA) was 
initiated for the City Center AIS work. A Project-Wide Construction Cultural Monitoring 
Program is being developed voluntarily by HART.  This program will be in place when project 
construction begins again in the fall of 2013.  Please direct all comments and concerns to 
Joanna Morsicato at HART (JMorsicato@honolulu.gov) as she is facilitating the development 
of the program.   
 
Look Ahead – Important Dates 

 Airport AIS Report posted by SHPD for public review in March 
 Descendant Meeting March 11 at HCDA 
 Pre-Applications due March 15 for Historic Preservation Fund  
 Next Kāko‘o  Meeting to discuss PA concerns is March 28 at HART 
 Farrington Highway Station Group Design Workshop #2 TBD March – April  2013. 
 Station Naming Activities TBD March 2013. 
 Cultural Monitoring Program Development Meeting TBD March 2013. 
 Quarterly Meeting TBD April 2013 

 
Action Items 

 Stipulation I.H.12  Best Practices Manual and Lessons Learned Case Study memo 
and schedule - forthcoming 
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 Stipulation II.  TCP Status Summary Memo, including prior activities and 
opportunities to collect additional wahi pana – separate attachment to this progress 
report email 

 Clarification of Consulting Party Responsibilities memo - forthcoming 
 Meeting Summary from January 25, 2013 Annual Meeting - forthcoming 
 Response to PJRC email “short list of concerns” – separate email March 5, 2013 
 

All inquiries and email questions received as a result of the Annual Meeting will be 
addressed separately. If you have questions regarding this update, please contact me.   
  
Mahalo,   
 
Joanna Morsicato 
 
jmorsicato@honolulu.gov  
 
808-768-6120 (o) 
720-933-9818 (c) 
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Activities Summary by Stipulation – March 2013 

 
Aloha Consulting Parties, 
 
This is the fifth monthly progress report provided to consulting parties.  Copies of earlier 
reports are posted on our honolulutransit.org website. All PA related postings are under the 
Planning tab by stipulation.    You are also encouraged to review the project-wide monthly 
progress reports that are posted on the website.  What follows is for activities that occurred 
in March 2013 with a look ahead into April and early May.    
   
I. Roles and Responsibilities 
 
Stipulation I.G.  HART welcomes Stanley Solamillo, our new Architectural Historian.  
Stanley joins HART from Maui County where he served as the Cultural Resource Planner for 
Maui, Lān‘i and Moloka‘i and was staff for the Cultural Resources Commission.   He brings 20 
years of experience in historical research and preservation planning and has been back in 
Hawaii since 2004.  He holds a BA in Anthropology/Archaeology for Georgia State University 
and has pursued graduate studies in Architecture at the University of Texas.   
 
Stipulation I.H.  No Kāko‘o meeting was held in March.  A meeting has been scheduled for 
April 18, 2013.  Contact Kāko‘o, Paul Cleghorn at kakoo@pacificlegacy.com for further 
information.  
 
Stipulation I.H.12.  Two separate documents are associated with this stipulation:  A Best 
Practices Manual for historic properties and a “lessons learned” case study for use in future 
(not the current) Section 106 processes. HART and the Kāko‘o are working together to draft 
a reasonable outline and first chapter for the Best Practices Manual for Historic Properties.  
Paul Cleghorn will be available to work on this again in April.  
 
II. Traditional Cultural Properties (TCPs) 
A TCP summary memo was included with last month’s status report.  You can also find this 
on the project website. The Study to Identify the Presence of Previously Unidentified 
Traditional Cultural Properties in Section 4 for the Honolulu Rail Transit Project, Technical 
Report and Management Summary are undergoing internal review and will be available for 
Consulting Party review in late April to early May.  Consultation meetings are set for May 8th 
mid-day and 9th in the evening. 
 
 
III. Identification and Protection of Archaeological Sites and Burials-
Archaeological Inventory Surveys (AIS)  

 Phase 3 (Airport) AIS: The Airport AIS Report is available for review on the HART 
project website and DLNR has an announcement on their website linking to the 
report.  

 Phase 4 (City Center) AIS: Cultural Survey Hawai‘i submitted the City Center AIS 
Report to HART on April 1, 2013. This is a very hefty research report consisting of 10 
volumes. Key volumes of interest for most readers will be Volume I (includes the 
results, summary and interpretation, significance, effect and mitigation discussions) 
and Volumes IV A,B,C and D (include the write-ups for each test excavation).  HART 
will submit this to SHPD by April 8, 2013.  HART will email you a notice when this is 
available for public review next week.  HINT: read the management summary at the 
beginning of Volume I to get a quick understanding of what’s included. 
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 Treatments of the burials and human bone fragments (seven separate locations 
total) have not been determined at this time.  Coordination with SHPD and O‘ahu 
Island Burial Council (OIBC) as well as outreach to the descendant families is 
ongoing.  All locations were repaired to protect iwi and public safety at this time, 
flexibility for final treatment is still an option. 

 Six lineal and cultural descendants open meetings have been held since  late 2012.  
Additional meetings will occur, some open to the community and some restricted to 
recognized claimants only. 

 
IV. Design Standards 
No activities occurred in March. 
 
The Farrington Highway Station Group (West Loch, Waipahu Transit Center and Leeward 
Community College Stations) consulting party final workshop has been scheduled for April 
25th at HART from 10am until noon.  This will serve as our 2nd quarterly meeting with a 
focus on this workshop.  We will have an outside facilitator for this meeting.   
 
West Oahu Station Group and Kamehameha Station Group workshops are TBD. 
Neighborhood meetings are also TBD for all three station groups.  
 
Next up are focus meetings on station naming. No additional updates were reported for 
March 2013. 
 
V. Recordation and Documentation 
 
Stipulation V.A. Historic Context Study.  In progress with completion expected in 2013. 
 
Stipulation V.B. Cultural Landscape Reports.  Identified resources for study are Mother 
Waldron Park and Irwin Park.  Studies are in progress. 
 
Stipulation V.C.  Photo documentation for additional historic properties is completed 
except for the U.S. Navy resources.  Currently the Dillingham Residential Overview, Afuso, 
Teixeira, and Higa properties are in internal review.  
 
Historic American Engineering Record (HAER) documentation for the Honouliuli Bridge 
has been completed is on hold with the City.  HAER reports for Kapālama Canal Bridge, 
Nu‘uanu Stream Bridge and the HECO plant are in progress.   
 
Historic American Building Survey (HABS) for Dillingham Boulevard properties, Hawai‘i 
Employers Council, Institute for Human Services/Tamura Building, OR&L, and the Ossipoff’s 
Aloha Chapel are underway.   
 
Historic American Landscape Survey (HALS) reports are underway for Nimitz Highway 
Corridor and Pier 10/11 areas as well as for Mother Waldron Playground.   
 
Stipulation V.D.  Completed under V.C. above. 
 
 
VI. National Register of Historic Places/National Historic Landmark 
Nominations  
Preparation of National Register nomination forms for adversely affected historic properties 
is in progress.  There is not a specific time frame for completion of this task, other than 
before revenue service operations, except for sites in proximity to Pearl Harbor (see VI.C.2).   
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At this time, Mother Waldron Playground and several Hawai‘i Department of Transportation 
(HDOT) bridge National Resister nominations are under review by  HART and the Kāko‘o.  
They will also be reviewed by HDOT, City Parks and HCDA as appropriate. 
 
HART will collaborate with HDOT during March 2013 on historic bridges and HDOT’s historic 
bridge inventory that is currently in progress.  (There are over 800 bridges in the state 
being addressed by the inventory.)   
 
 
VII. Educational and Interpretive Programs, Materials and Signage 
 
Stipulation VII.E. No updates for March.  See IX.B. on historic preservation fund activities.   
 
IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative 
Effects Caused by the Project 
 
Stipulation IX.B. Historic Preservation Program.  Sixteen pre-applications were 
received for the historic preservation program first round of funding.  The Historic 
Preservation Committee will meet in April to review these submittals. 
 
XIV. Administrative Provisions  
 
Stipulation XIV.E. Monitoring and Reporting.  The Annual Meeting for the Programmatic 
Agreement was held on January 25.  A meeting summary is now available on the project 
web site under this stipulation.  It is also attached to this email for your convenience. 
 
In keeping with HART’s commitment to hold additional quarterly meetings (beyond the 
scope of the PA)  and use these opportunities in 2013 as focus meetings, the next quarterly 
meeting will be a focus meeting on the Farrington Highway Station Group Design Workshop 
#2.  An expanded schedule update will be provided at that meeting.    
 

***See Clarification of Consulting Party Responsibilities memo  
recommended by FTA and ACHP - attached to this email***  

 
Cultural Monitoring Program 
There is no update for March.   
 
Look Ahead – Important Dates 

 Kāko‘o Meeting to discuss PA concerns is April 18 at HART 
 Farrington Highway Station Group Design Workshop #2 April 25  2013, 10 a.m. to 

noon_ also serves as 2nd Quarterly Meeting 
 Traditional Cultural Properties City Center Consultation Meetings -May 8th and 9th  
 Traditional Cultural Properties City Center Review Period - TBD April/May 2013 
 Airport AIS Report Review Period - ongoing now (April 2013) 
 City Center AIS Report Review Period - starting next week (April 2013) 
 Station Naming Activities - TBD 2013. 
 Cultural Monitoring Program Development Meeting - TBD 2013. 

 
Action Items (remaining from Annual Meeting) 

 Clarify if there will be a review process for Federal lawsuit supplemental 
documentation  
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 Stipulation I.H.12  Best Practices Manual and Lessons Learned Case Study outline 
and chapter sample - forthcoming 

 Outreach to Mike Lee to obtain wahi pana from Section 1 of the corridor to include in 
Interpretive Program - reminder email sent by HART 

 HART is waiting for response from PJRC on invitation to set up a meeting with Native 
Hawaiians to further discuss PA questions  

 The Department of Interior, Office of Native Hawaiian Relations maintains a complete 
list of Native Hawaiian Organizations updated March 22, 2013 on line at:                              

     http://www.doi.gov/ohr/nativehawaiians/upload/NHOL-Complete-List.pdf 
 

If you have questions regarding this update, please contact me.   
  
Mahalo,   
 
Joanna Morsicato 
 
jmorsicato@honolulu.gov  
 
808-768-6120 (o) 
720-933-9818 (c) 
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Activities Summary by Stipulation – April 2013 

 
Aloha Consulting Parties, 
 
This is the sixth monthly progress report provided to consulting parties.  Copies of earlier 
reports are posted on our honolulutransit.org website. All PA related postings are under the 
Planning tab by stipulation.  What follows is for activities that occurred in April 2013 with a 
look ahead into May.    
   
I. Roles and Responsibilities 
 
Stipulation I.H.  A Kāko‘o meeting was held on April 18.  The next meeting has been 
scheduled for May 23.  HART Architectural Historian, Stanley Solamillo will be available for 
the first half of this meeting.  Contact Kāko‘o, Paul Cleghorn at kakoo@pacificlegacy.com for 
further information.  
 
Stipulation I.H.12.  Two separate documents are associated with this stipulation:  A Best 
Practices Manual for historic properties and a “lessons learned” case study for use in future 
(not the current) Section 106 processes. HART and the Kāko‘o are working together to draft 
a reasonable outline and first chapter for the Best Practices Manual for Historic Properties.  
Please bring your questions and comments to Paul Cleghorn’s next meeting. 
 
II. Traditional Cultural Properties (TCPs) 
The Draft Management Summary and Draft Technical Report of the Study to Identify the 
Presence of Previously Unidentified Traditional Cultural Properties in Section 4 for the 
Honolulu Rail Transit Project were made available for Consulting Party review on April 24.  
Written comments are invited through May 24.  The document is available on the project 
website.  CDs are being mailed to Consulting Parties. 
 
Consultation meetings are set for May 8th from 11 a.m. to 1 p.m. at HART Offices (check in 
on the 17th floor) and May 9th in the evening from 6 p.m. to 8 p.m. on the first floor of the 
HART Offices (1099 Alakea Street, Suite 150).  These will be identical meeting formats.  
NOTE CHANGE IN MEETING LOCATION FOR BOTH MEETINGS! 
 
III. Identification and Protection of Archaeological Sites and Burials-
Archaeological Inventory Surveys (AIS)  

 Phase 3 (Airport) AIS: The Draft Airport AIS Report is available on the HART project 
website.  

 Phase 4 (City Center) AIS: HART submitted the Draft City Center AIS Report to SHPD 
on April 8.  The City Center AIS Report is available for review on the project website 
and is divided into the following sections: 

o Vol I- Management Summary (11 files) 
o Vol II-Background and History (6 files) 
o Vol III-Land Documents (10 files) 
o Vol IV-250 Test Excavation Reports (30 files) 
o Vol V- Lab Results (14 files) 
o Vol VI-Ground Penetrating Radar (GPR) Results (18 files) 

 State Historic Preservation Division (SHPD) has an announcement on their website 
linking public viewers to AIS Plans and Report for all four HRTP phases (the entire 
project).  As posted, comments are due to SHPD by May 30, 2013.  

 Lineal and cultural descendants community meetings continue. A community 
meeting was held on April 11, and a recognized descendants’ meeting was also held 
in April.  



HONOLULU RAIL TRANSIT PROJECT – PROGRAMMATIC AGREEMENT – April 2013                  

  2

 Phase 1 (WOFH) Data Recovery: Data recovery for the Waipahu Transit Center site 
was conducted April 29-May 1.  

 
IV. Design Standards 
 
The Farrington Highway Station Group (West Loch, Waipahu Transit Center and Leeward 
Community College Stations) consulting party final design workshop was held on April 25th 
at HART from 10 a.m. until noon.  The PPT slide show and a meeting summary will be 
posted to the project website in early May.  A neighborhood meeting will be scheduled in 
May at a date to be determined (TBD). 
 
West Oahu Station Group and Kamehameha Station Group workshops for Consulting Parties 
and neighborhoods are TBD.  Aloha Stadium and Pearl Harbor Station design meetings with 
Consulting Parties are also being planned. 
 
V. Recordation and Documentation 
 
Stipulation V.A. Historic Context Study.  In progress with completion expected in 2013. 
 
Stipulation V.B. Cultural Landscape Reports.  Identified resources for study are Mother 
Waldron Park and Irwin Park.  Studies are in progress. 
 
Stipulation V.C. (and V.D)  HHH photo documentation is completed except for the U.S. 
Navy resources.  Reports are in progress as noted below. 
 
Historic American Engineering Record (HAER) documentation for the Honouliuli Bridge 
has been completed and will be forward to NPS in early May.  HAER reports for Kapālama 
Canal Bridge, Nu‘uanu Stream Bridge and the HECO Downtown Plant are in progress.   
 
Historic American Building Survey (HABS) documentation under review at HART 
includes: Dillingham Blvd Residences Overview, Genet (Afuso) House, Higa Four-Plex and 
Teixeira House. Documentation reports for Hawai‘i Employers Council, Institute for Human 
Services/Tamura Building, OR&L, the Ossipoff’s Aloha Chapel, Chinatown and Dillingham 
Transportation Building are underway.   
 
Historic American Landscape Survey (HALS) reports are underway for, Nimitz Highway 
Corridor Overview, Dillingham Blvd Corridor, and Pier 10/11 areas as well as for Mother 
Waldron Playground.   
 
VI. National Register of Historic Places/National Historic Landmark 
Nominations  
Preparation of National Register (NR) nomination forms for adversely affected historic 
properties is in progress.  There is not a specific time frame for completion of this task, 
other than before revenue service operations, except for sites in proximity to Pearl Harbor 
(see VI.C.2).   
 
At this time, Mother Waldron Playground Draft NR documentation is under review at SHPD. 
Several Hawai‘i Department of Transportation (HDOT) bridge NR nominations are under 
review by  HART.  These NR forms for bridges in the project corridor will be coordinated with 
the Hawaii Department of Transportation historic bridge inventory that is currently in 
progress.  HART expects to collaborate with HDOT during May 2013 on historic bridges. 
 
Draft NR forms for Chinatown Historic District (HD), Merchant Street HD, HDOT Harbors 
Offices, and Pier 10/11 Building are in preparation.   
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VII. Educational and Interpretive Programs, Materials and Signage 
 
Stipulation VII.E. No updates for April.  See IX.B. on historic preservation fund activities.   
 
IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative 
Effects Caused by the Project 
 
Stipulation IX.B. Historic Preservation Program.  Sixteen pre-applications were 
received for the historic preservation program first round of funding.  The Historic 
Preservation Committee met to review these submittals in mid-April.  Additional time is 
needed to review these submittals and a second meeting has been scheduled for early May.  
Procurement of a Historic Architecture firm to oversee the plans and construction for these 
grant awards is also underway. 
 
XIV. Administrative Provisions  
 
Stipulation XIV.E. Monitoring and Reporting.   
 
In keeping with HART’s commitment to hold additional quarterly meetings (exceeding the 
requirements of the PA)  and use these opportunities in 2013 as focus meetings, the second 
quarterly meeting was a focus meeting on the Farrington Highway Station Group Design 
Workshop #2 held on April 25 (see Stipulation IV).  An updated expanded PA schedule was 
provided at that meeting.    
 
Cultural Monitoring Program - There is no update for April.   
 
Look Ahead – Important Dates 

 Traditional Cultural Properties City Center Review Period - April 24- May 24.  
 New Meeting Location! Traditional Cultural Properties City Center Consultation 

Meetings - May 8 (11 am - 1 pm at HART, check in on 17th floor)and May 9 (6-8 pm 
at HART, Suite 150)  

 Kāko‘o meeting to discuss PA concerns is May 23 at HART 
 Airport and City Center AIS Report Public Reviews (via SHPD) - ongoing through May 

30, 2013.  
 Station Naming Activities - TBD 2013. 
 Cultural Monitoring Program Development - TBD 2013. 

 
Action Items (remaining from January 2013 Annual Meeting) 

 An outstanding question by a consulting party regarded availability of the 
Supplemental Final EIS/Section 4(f) documentation associated with the federal 
lawsuit.  This documentation is expected to be available for public review in May. 
This is not a part of the PA and typically, it will not be reported on through this 
venue.  

 
If you have questions regarding this update, please contact me.   
  
Mahalo,   
 
Joanna Morsicato  
 
(jmorsicato@honolulu.gov)  
808-768-6120 (o) and 720-933-9818 (c) 
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Activities Summary by Stipulation – May 2013 

 
Aloha Consulting Parties, 
 
This is the seventh monthly progress report provided to consulting parties.  Copies of earlier 
reports are posted on our honolulutransit.org website. All PA related postings are under the 
Planning tab by stipulation.  What follows is for activities that occurred in May 2013 with a 
look ahead into June.    
   
I. Roles and Responsibilities 
 
Stipulation I.H.  A Kāko‘o meeting was held on May 23.  The next meeting has been 
scheduled for June 26. REMINDER:  These meetings are aimed at sharing information 
regarding various aspects of the Honolulu Rail Transit Project and to hear concerns from 
consulting parties regarding the project.  Consulting parties whose intention is for a 
productive, informative, and useful meeting are always welcome.  Contact Kāko‘o, Paul 
Cleghorn at kakoo@pacificlegacy.com for further information.  
 
Stipulation I.H.12.  HART and the Kāko‘o are working together to draft an outline and first 
chapter for the Best Practices Manual for Historic Properties.  This task is on hold due to 
high demands on the Kako’o associated with reviewing the AIS Reports in Stipulation III.  
Work on this will resume upon completion of the AIS Report reviews.   
 
II. Traditional Cultural Properties (TCPs) 
Consultation meetings were held on May 8 and May 9.  The review period for the Section 4 
TCP Draft Management Summary and Draft Technical Report ended on May 24.  No 
comments were received.  A Determination of Eligibility and Finding of Effect is being 
prepared. 
 
III. Identification and Protection of Archaeological Sites and Burials-
Archaeological Inventory Surveys (AIS)  

 The public comment period on the HRTP AIS Plans and Reports that included all four 
phases, ended on May 30, 2013.   

 Phase 3 (Airport) AIS: The Draft Airport AIS Report underwent revisions in response 
to SHPD comments in May. 

 Phase 4 (City Center) AIS: SHPD staff conducted review of the Draft City Center AIS 
Report in May.  Review is on-going. 

 Recognized lineal and cultural descendants meetings continue. Meetings with 
descendants were held in May.  A collaborative recommendation for each iwi kūpuna 
find is being identified.  HART has requested to be on the OIBC agenda for the June 
12 meeting to provide an informational briefing on proposed mitigation. 

 
 IV. Design Standards 
 
The Farrington Highway Station Group (West Loch, Waipahu Transit Center and Leeward 
Community College Stations) Community/Neighborhood Meeting has been pushed forward 
and will be scheduled in June at a date to be determined (TBD). 
 
West Oahu Station Group Workshops for Consulting Parties and the community are TBD in 
July.   
 
Focus meetings with Consulting Parties on Aloha Stadium and Pearl Harbor Station design 
are also being planned for this summer. 
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V. Recordation and Documentation 
 
Stipulation V.A. Historic Context Study.  An outline update is in progress. 
 
Stipulation V.B. Cultural Landscape Reports.  Identified resources for study are Mother 
Waldron Park and Irwin Park.  Studies are in progress. 
 
Stipulation V.C. (and V.D)   
 
Historic American Engineering Record (HAER) HAER reports for Kapālama Canal 
Bridge, Nu‘uanu Stream Bridge and the HECO Downtown Plant are in progress.   
 
Historic American Building Survey (HABS) documentation under review at HART 
includes: Dillingham Blvd. Residences Overview, Genet (Afuso) House, Higa Four-Plex and 
Teixeira House. Documentation reports for Hawai‘i Employers Council, Institute for Human 
Services/Tamura Building, OR&L, the Ossipoff’s Aloha Chapel, Chinatown and Dillingham 
Transportation Building are underway.   
 
Historic American Landscape Survey (HALS) reports are underway for: Nimitz Highway 
Corridor Overview, Dillingham Blvd Corridor, and Pier 10/11 areas as well as for Mother 
Waldron Playground.   
 
VI. National Register of Historic Places/National Historic Landmark 
Nominations  
Preparation of National Register (NR) nomination forms for adversely affected historic 
properties is in progress.  There is not a specific time frame for completion of this task, 
other than before revenue service operations, except for sites in proximity to Pearl Harbor 
(see VI.C.2).   
 
At this time, Mother Waldron Playground Draft NR documentation is under review at SHPD. 
All six bridge NR nominations are under review by HART.  These NR forms for bridges in the 
project corridor will be coordinated with the Hawaii Department of Transportation historic 
bridge inventory that is nearing completion.  HART expects to collaborate with HDOT during 
June 2013 on historic bridges. 
 
Draft NR forms for Chinatown Historic District (HD), Merchant Street HD, HDOT Harbors 
Offices, and Pier 10/11 Building are in preparation.   
 
VII. Educational and Interpretive Programs, Materials and Signage 
 
Stipulation VII.E. No updates for May.  See IX.B. on historic preservation fund activities.   
 
IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative 
Effects Caused by the Project 
 
Stipulation IX.B. Historic Preservation Program.  Pre-applications were received for the 
historic preservation program first round of funding.  The Historic Preservation Committee 
met to review these submittals in mid-April and again in early-May.  Procurement of a 
Historic Architecture firm to oversee the plans and construction for these grant awards is 
underway. The Committee has decided to bring the Historic Architecture firm on board 
before proceeding further. 
 
XIV. Administrative Provisions  
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Stipulation XIV.E. Monitoring and Reporting.  - There is no update for May. 
 
 
Cultural Monitoring Program - There is no update for May.   
 
Look Ahead – Important Dates 

 Kāko‘o meeting to discuss PA concerns is June 26 at HART 
 Station Naming Activities - TBD 2013. 
 Cultural Monitoring Program Development - TBD 2013. 
 Farrington Highway Station Group Community/Neighborhood Workshop - TBD June 

2013 
 West Oahu Station Group Consulting Party and Community/Neighborhood Workshops 

- TBD July 2013 
 
Action Items (remaining from January 2013 Annual Meeting) 

 The Draft Supplemental Final EIS/Section 4(f) Evaluation is available for public 
review through July 22.  A Public Hearing is scheduled for July 9. This is not a part of 
the PA and typically, it will not be reported on through this venue.  For additional 
information, see the project website.  

 
If you have questions regarding this update, please contact me.   
  
Mahalo,   
 
Joanna Morsicato  
 
(jmorsicato@honolulu.gov)  
808-768-6120 (o) and 720-933-9818 (c) 
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Activities Summary by Stipulation – June 2013 

 
Aloha Consulting Parties, 
 
This is the eighth monthly progress report provided to consulting parties.  Copies of earlier 
reports are posted on our honolulutransit.org website. All PA related postings are under the 
Planning tab by stipulation.  What follows is for activities that occurred in June 2013 with a 
look ahead into July.    
   
I. Roles and Responsibilities 
 
Stipulation I.H.  A Kāko‘o meeting was held on June 26.  The next meeting has been 
scheduled for July 25. REMINDER:  These meetings are aimed at sharing information 
regarding various aspects of the Honolulu Rail Transit Project (HRTP) and to hear concerns 
from consulting parties regarding the project.  Consulting parties whose intention is for a 
productive, informative, and useful meeting are always welcome.  Contact Kāko‘o, Paul 
Cleghorn at kakoo@pacificlegacy.com for further information.  
 
Stipulation I. H.11.  The Kāko‘o has been providing detailed technical reviews and input 
for the AIS Report documentation for both the Airport and City Center Phases(Sections) as 
noted in Stipulation III discussion below.  The Kāko‘o has worked with HART, CSH and SHPD 
staff. 
 
Stipulation I.H.12.  The Best Practices Manual for Historic Properties task is on hold due to 
high demands on the Kāko’o associated with reviewing the AIS Reports in Stipulation III.  
Work on this will resume upon completion of the AIS Report reviews.   
 
II. Traditional Cultural Properties (TCPs) 
Consultation meetings were held on May 8 and May 9.  The review period for the Section 4 
TCP Draft Management Summary and Draft Technical Report ended on May 24.  No 
comments were received. A Determination of Eligibility and Finding of Effect for Section 4 is 
being prepared for review by the Federal Transit Administration.  
 
III. Identification and Protection of Archaeological Sites and Burials-
Archaeological Inventory Surveys (AIS)  

 Completion of the AIS reporting and associated documentation has been HART’s top 
priority during the past several months.  These activities are HRTP critical path items 
with very sensitive time lines.   

 The public comment period on the HRTP AIS Plans and Reports that included all four 
phases, ended on May 30, 2013.  SHPD received 13 sets of comments.   

 Phase 3 (Airport) AIS: The Revised Draft Airport AIS Report was submitted to SHPD 
on June 4.   

 Phase 4 (City Center) AIS: Most of the SHPD requested revisions for the Draft City 
Center AIS Report have been addressed.  A complete Revised Draft City Center AIS 
Report will be submitted to SHPD in early July. 

 Recognized lineal and cultural descendants coordination continues. HART was on the 
O’ahu Island Burial Council (OIBC) agenda for the June 12 meeting as follows:  
Informational Presentation and Possible Action on Proposed Mitigation Commitments 
for Human Skeletal Remains Found During Archaeological Inventory Survey Work of 
Phase IV City Center.  No actions were taken by the OIBC due to lack of quorum. 
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 IV. Design Standards 

 Station design consultation and community workshops are focused to match certain 
design milestones.  Until the design milestone is approached, the workshop or plan 
review will not be scheduled.   

 The Farrington Highway Station Group (West Loch, Waipahu Transit Center and 
Leeward Community College Stations) Community/Neighborhood Meeting was held 
on June 25.  No further meetings will be scheduled regarding this station group.  For 
additional consultation activities see Stipulation VII. 

 West Oahu Station Group Workshop for Consulting Parties for the East Kapolei and 
University of Hawaii - West Oahu Stations only is scheduled for July 29 from 10 a.m. 
- noon at HART (17th Floor).  The Community Meeting is set for the following 
evening on July 30 at Kapolei Hale City Hall Conference Room A & B, 1000 Ulu ‘Ohi‘a 
Street in Kapolei at 6 p.m.  This is being identified as Workshop #1.  The Ho’opili 
Station design will be presented at a future meeting.   

 Focus meetings with HRTP Consulting Parties on Aloha Stadium and Pearl Harbor 
Stations design are also being planned for later this summer.  Meanwhile, HART is 
working with agency stakeholders, including the Navy, to identify safety and security 
requirements, historic preservation needs as well as relevant facilities plans.   

 
V. Recordation and Documentation 
 
Stipulation V.A. Historic Context Study.  An outline update is in progress.  No activities 
occurred during this reporting period.   
 
Stipulation V.B. Cultural Landscape Reports.  Identified resources for study are Mother 
Waldron Park and Irwin Park.  No activities occurred during this reporting period.   
 
Stipulation V.C. (and V.D). The following  activities are generally scheduled for 
completion in 2013. 
 

Historic American Engineering Record (HAER) Report preparation for Kapālama 
Canal Bridge, Nu‘uanu Stream Bridge and the HECO Downtown Plant are in progress 
by Mason Architects and Parsons Brinckerhoff.  
 
Historic American Building Survey (HABS) documentation under review at HART 
includes: Dillingham Blvd. Residences Overview, Genet (Afuso) House, Higa Four-
Plex and Teixeira House. Documentation reports for Hawai‘i Employers Council, 
Institute for Human Services/Tamura Building, OR&L, the Ossipoff’s Aloha Chapel, 
Chinatown and Dillingham Transportation Building are underway.  Access to the 
various properties is required to complete these activities.  HART has not acquired 
access to Navy properties at this time.  Coordination is underway. 
 
Historic American Landscape Survey (HALS) reports are underway for: Nimitz 
Highway Corridor Overview, Dillingham Boulevard Corridor, and Pier 10/11 areas as 
well as for Mother Waldron Playground.   

 
VI. National Register of Historic Places/National Historic Landmark 
Nominations  
Preparation of National Register (NR) nomination forms for adversely affected historic 
properties is in progress.  There is not a specific time frame for completion of this task, 
other than before revenue service operations, except for sites in proximity to Pearl Harbor 
(see VI.C.2).   
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Mother Waldron Playground Draft NR documentation was submitted to SHPD for review in 
April 2013.  
 
All six bridge NR nominations are under review by HART.  These NR forms for bridges in the 
project corridor will be coordinated with the Hawaii Department of Transportation historic 
bridge inventory that is nearing completion. The draft inventory was received for internal 
review in June 2013. HART expects to collaborate with HDOT during July 2013 on the 
historic bridges. 
 
Draft NR forms for the Chinatown Historic District (HD), Merchant Street HD, HDOT Harbors 
Offices, and Pier 10/11 Building are in preparation. 
 
VII. Educational and Interpretive Programs, Materials and Signage 
 
Stipulation VII.E. No updates for June.  See IX.B. on historic preservation fund activities.   
 
VIII. Mitigation for Specific Historic Properties 
 
Stipulation VIII.B.  Kapalama Canal Bridge design plans to replace the balustrades 
(bridge railings) for both sides of the bridge to duplicate the original design while meeting 
code requirements was submitted to SHPD and approved on June 20.   
 
IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative 
Effects Caused by the Project 
 
Stipulation IX.B. Historic Preservation Program.  Pre-applications were received for the 
historic preservation program first round of funding.  The Historic Preservation Committee 
(HPC) met to review these submittals in mid-April and again in early-May.  Procurement of a 
Historic Architecture firm to oversee the plans and construction for these grant awards is 
underway. The Committee has decided to bring the Historic Architecture firm on board 
before proceeding further.  Negotiations for this procurement are in progress.  The next 
meeting of the HPC is set for mid-July. 
 
XIV. Administrative Provisions  
 
Stipulation XIV.E. Monitoring and Reporting.  A Semi-Annual Report with detailed 
schedule update will be provided at the end of July 2013. 
 
Cultural Monitoring Program - Cultural Monitoring will be partnered with the on-site 
Archaeological Monitoring included for Project-Wide Construction.  Pre-construction ground-
disturbing activities in areas requiring an on-site archaeologist will also include opportunities 
for cultural monitoring. 
 
Look Ahead – Important Dates 

 Kāko‘o meeting to discuss PA concerns is July 25 at HART 
 Station Naming Activities - TBD 2013. 
 Cultural Monitoring Program Development - TBD 2013. 
 West Oahu Station Group Consulting Party Workshop is July 29 at 10 a.m. at HART 
 West Oahu Station Group Community/Neighborhood Workshop is July 30 at Kapolei 

Hale City Hall Conference Room A & B, 1000 Ulu‘Ohi‘a Street in Kapolei at 6 p.m. 
 Semi-Annual Report with detailed schedule status - TBD July 2013  
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Action Items of Interest 
 The Draft Supplemental Final EIS/Section 4(f) Evaluation is available for public 

review through July 22.  A Public Hearing is scheduled for July 9. This is not a part of 
the PA and typically, it will not be reported on through this venue.  For additional 
information, see the project website.  

 
If you have questions regarding this update, please contact me.  Mahalo. 
  
Joanna Morsicato  
(jmorsicato@honolulu.gov)  808-768-6120 (o) and 720-933-9818 (c) 
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